
TFC Contract No. 18-045-000 
McKinney Architects, Inc., dba McKinney York Architects 

Amendment No. 1 to Assignment No. 1 
Project No. 16-030-8060 

INDEFINITE DELIVERY INDEFINITE QUANTITY 
PROFESSIONAL SERVICES AGREEMENT 

BETWEEN 
THE TEXAS FACILITIES COMMISSION 

AND 
MCKINNEY ARCHITECTS, INC., DBA MCKINNEY YORK ARCHITECTS 

TFC CONTRACT NO. 18-045-000 

AMENDMENT NO. 1 TO ASSIGNMENT NO. 1 

This Indefinite Delivery Indefinite Quantity Amendment No. 1 to Assignment No. 1 
(hereinafter refe1Ted to as "Amendment No. 1 to Assignment No. 1 ") is entered into by and 
between the Texas Facilities Commission, located at 1711 San Jacinto Boulevard, Austin, Texas 
78701 (hereinafter referred to as "TFC") and McKinney Architects, Inc., dba McKinney York 
Architects, located at 1301East7th Street, Austin, Texas 78702 (hereinafter referred to as "PSP") 
(TFC and PSP are hereinafter referred to individually as a "Party" or collectively as "Parties"), to 
be effective on the Effective Date (as defined below) and the terms and conditions of which are as 
follows. 

RECITALS. 

WHEREAS, the Parties entered into that one certain Indefinite Delivery Indefinite Quantity 
Professional Services Agreement, TFC Contract No. 18-045-000 and dated June 12, 2017, 
(hereinafter refe1Ted to as the "Agreement"); and 

WHEREAS, pursuant to the terms of the Agreement, the Parties entered into Assignment No. 1, 
dated December 20, 2017 (hereinafter referred to as "Assignment No. 1 ");and 

WHEREAS, the Parties now desire to amend Assignment No. 1 to include Additional Services 
and c01Tesponding fees; 

NOW THEREFORE, the Pmiies hereby agree as follows: 

1. The Pmiies hereby agree to modify DESCRJPTION OF PROJECT to include Additional 
Bidding and Negotiation services to include: (i) review of proposed substitution requests for all 
furnishing items; (ii) review of mock-ups for workstations provided by multiple vendors; (iii) 
interviews of multiple vendors for multiple packages; and (iv) other services for the TFC Nmih 
Austin Complex Building A, as more specifically set forth in "Exhibit A-1-1" PSP's IDIQ Proposal 
for Amendment No. 1 to Assignment No. 1, dated, May 10, 2019 Revised May 14, 2019, and the 
Professional Services Schedule, attached hereto and incorporated herein for all purposes and 
consisting of two (2) pages. 
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TFC Contract No. 18-045-000 
McKinney Architects, Inc., dba McKinney York Architects 

Amendment No. 1 to Assignment No. 1 
Project No. 16-030-8060 

2. The patiies hereby agree to modify FEE FOR BASIC SERVICES to reflect an increase of 
Four Thousand and Noll 00 Dollars ($4,000.00), for which purpose FEE FOR BASIC SERVICES 
is deleted in its entirety and replaced with the following: 

"FEE FOR BASIC SERVICES: The fee for the services set foiih in this Assignment 
No. 1 shall not exceed Two Hundred Ninety-Seven Thousand Three Hundred Twenty­
Five and No/100 Dollars ($297,325 .00). No more frequently than once per month, PSP 
shall submit a Pay Application to TFC for services perfmmed and reasonable and 
necessary costs and expenses incuned through the last day of the previous month. Any 
reimbursable expenses, if allowed, shall be in accordance with Section 4.6 (Maximum 
Reimbursable Expenses) of the Agreement." 

3. Except as amended and supplemented by this Amendment No. 1 to Assignment No. 1, the 
te1ms and conditions of the Agreement and of Assignment No. 1 shall remain in full force and 
effect. 

IN WITNESS WHEREOF, the Patiies hereto have made and executed this Amendment No. 1 to 
Assignment No . 1 to be effective as of the date of the last patiy to sign. 

TEXAS FACILITIES COMMISSION MCKINNEY ARCIIlTECTS, INC. DBA MCKINNEY 
YORKARCIIlTECTS 

By: By: ______ _____ _ _ 

Mike Novak Michelle Rossomando 

Executive Director Principal 

Date of execution: Date of execution: 
--------~ 

& ac 

'trnf Dir 
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TFC Contract No. 18-045-000 
McKinney Architects, Inc., dba McKinney York Architects 

Amendment No. 1 to Assignment No. 1 
Project No. 16-030-8060 

EXHIBIT A-1-1 

PSP'S IDIQ PROPOSAL AMENDMENT NO. 1 TO ASSIGNMENT NO. 1 
DATED MAY 10, 2019 REVISED MAY 14, 2019 
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TFC Contract No. 18-045-000 Exhibit A-1-1 Amendment No. 1 to Assignment No. 1 

MCKINNEY 
architects 

May 10, 2019 
May 14, 2019 Revised 

Mr. Mark Diaz, RA, CTCM 
Project Manager 
Texas Facilities Commission 
Facilities Design & Construction 
1711 San Jacinto Blvd. 
Austin, TX 78701 
Office (512) 463-5554 
mark.diaz@tfc.state.tx.us 

RE: Proposal for Professional Services 
INDEFINITE DELIVERY INDEFINITE QUANTITY 
PROFESSIONAL SERVICES AGREEMENT 
CONTRACT NO. 18-045-000 
ASSIGNMENT NO. 01 Additional Services #3 

Dear Mr. Diaz: 
McKinney York Architects (MYA) is pleased to provide this proposal for Professional 
Services for Furniture Planning for the Texas Facilities Commission (TFC) North Austin 
Complex (NAC) Building A (the PROJECT) at the site of the current John H. Winters 
Building grounds, 701 W 51s1 Street Austin, TX 78751. 

Scope of Work 
Item # l: TFC Funded Scope: Additional Bidding & Negotiation services. 
As identified in the original proposal for design services, bidding and negotiation 
services were based on procurement for most items from a Prenegotiated 
Contract source such as TXMAS or US Communities through a qualified vendor via 
Purchase Order. During the design phase, TFC determined that the project should 
be Open Bid with multiple packages based on the projected dollar value for the 
project. Additional Bidding & Negotiation services include review of proposed 
substitution requests for all furnishing items, review of mock-ups for workstations 
provided by multiple vendors, and interviews of multiple vendors for multiple 
packages. 

Schedule of Compensation 
Item # l: Additional services shall be a stipulated sum of $4,000. 
Total Additional Services: $4,000 

Schedule for Completion of Services 
We will perform the work in accordance with the current project schedule upon 
receipt of an executed Professional Architectural/Engineering Services 
Agreement. 

Please feel free to call if you have any questions. 
Respectfully submitted, 

Michelle Rossomando, AIA 
Principal 

130 I east seven th street • oustin, texos • 78702 • ph 512 476 020 l .• Ix 5 12 476 0216 • www.mckinneyyork .com 
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TFC Contract No. 18-045-000 Exhibit A-1-1 Amendment No. 1 to Assignment No. 1 
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1710-1 TFC Funded Scope 

Phase 

Programming 

Meeting 1 - Kick-off mtg w/ stakeholders, w/ overview of sy5tems 
furniture & trends, interview w/ Owner to go over data sheets and 
areas not yet programmed 

Meeting 2 - Programming - Basement Level 

Meeting 3 - Programming - Training Rooms 

Send phase deliverable to TFC PM for review 

Meeting 3 - Phase deliverable presentation 

Schematic Design 

Send Meeting 1 agenda & presentation to TFC PM for review 

Meeting 1 - Review preliminary furniture layouts w/ Owner, provide 
furniture brochures/samples of materials for initial responses from 
Owner 

Programming Meeting 1 (HHSC funded) 

Field trip to local showrooms 

Meeting 2 - Present phase deliverable to TFC 

Meeting 2- Present phase deliverable to HHSC 

Design Development 

Send Meeting 1 agenda & presentation to TFC PM for review 

Meeting 1 - Review proposed finishes & material selections for 
loose furniture and workstations & desks in TFC scope 

Send phase deliverable to TFC PM for review 

Meeting 2 - Phase deliverable presentation to TFC & HHSC 

Construction Documents 

Bidding & Negotiation 

Construction Administration (begin at Substantial Completion) 

Workstation installation and enclosed office desk installation 

(power infeeds can be installed prior to substantial completion) 

Ancillary furniture installation (begin at Basement and go up) 

Notes: 

TFC North Austin Complex - Furniture 

Professional Services Schedule 

5/17/2019 

Duration 

Start End 

30 days 1/2/2018 2/9/2018 

Proposed Actual 

1/11/2018 1/11/2018 

1/24/2018 1/24/2018 

1/26/2018 1/26/2018 

2!7/2018 2!7/2018 

2/9/2018 2/15/2018 

Start End 

45-60 days 2/26/2018 5/4/2018 

Proposed Actual 

3!7/2018 3!7/2018 

3/9/2018 3/9/2018 

3/9/2018 3/28/2018 

3/30/2018 4/5/2018 

4/27/2018 4/27/2018 

5/4/2018 5/4/2018 

Start End 

60 days 5/14/2018 7/20/2018 

6/18/2018 

6/20/2018 

7/13/2018 

7/20/2018 

45-60 days 7/27/2018 12/3/2018 

4/22/2019 10/3/2019 

5/4/2020 8/28/2020 

12 weeks 5/4/2020 7/31/2020 

4 weeks 8/3/2020 8/28/2020 

1- All durations are in calendar days and are exclusive of Owner reviews. Shaded cells denote milestones completed to 
date. 

2- Installation of ancillary furniture packages containing seating typically cannot begin until TCO or CO has been received. 
This depends on the AHJ for the project. These dates may change pending date of receipt of TCO or CO. 
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